8245

Approved For Release 2001/08/21 : CIA-RDP78B04747A001600010052-7

TELEPHONE OR VERBAL CONVERSATION RECORD

25X1A

Subject of Conversation		Date
Multi-Format DDR		19 May 66
Person Calling [redacted]	Office or Company [redacted] 25X1A	Telephone Number

Information or Action Sought

1. Test materials Caught 1x30 array + 18x32 array in house, three formats open, #11, + the ECP type (116) (Single column + Single row) unavailable
2. Phase I Report - Seven sections -
   - Intro
   - Devices available to readers
   - Formats
   - Sys description
   - Use for each of four types
   - Test + results
   - Specs.
3. Expect to be ready for Phase I - to complete testing which is behind schedule due to the late delivery of optics + some transport parts.

Information Given or Action Taken

This will enable testing of the 1x30 + 18x32 arrays. Will boost confidence factor of Phase II from 85% to 95%. Sufficient money yet in Phase I portion of contract to do this testing in Phase I. If not done at this trip, it will be done in Phase II.

Told him to go ahead w/ testing + attend Phase I to 30 June, since I would like to see validated testing of breadboard + technique as a part of Phase I.

Date	Time	Signature
19 May	1300	RJS.

Approved For Release 2001/08/21 : CIA-RDP78B04747A001600010052-7